

Master Plan Update Working Group Meeting

July 8, 2024

Regular Bi-weekly Meeting

- | | | |
|------|---|--------|
| I. | News + Updates | 10 min |
| II. | Community Questionnaire | 30 min |
| | a. Discuss updates and review questions | |
| | b. Confirm release date: Monday, July 15 | |
| III. | Stakeholder Outreach | 5 min |
| | a. Stakeholder List Process | |
| | b. ABCD Committee Coordination | |
| IV. | Data Collection | 5 min |
| | a. Update on data | |
| V. | Timeline and Schedule | 15 min |
| | a. Biweekly meetings set | |
| | b. Joint Work Session Date Proposals | |
| | i. Thursday, July 25 | |
| | ii. Thursday, August 1 | |
| | iii. Thursday, August 22 or August 29 | |
| | iv. Thursday, September 19 | |
| | c. Public Open Houses Date Proposals | |
| | i. Thursday August 1 | |
| | ii. Thursday August 22 or August 29 | |
| VI. | Next Steps | 5 min |
| | a. Continue Data Collection and graphic formatting | |
| | b. Questionnaire prepare for release: Monday, July 15 | |
| | c. Finalize calendar of meetings/milestones | |
| | d. Prepare for Joint Work Session #1, review materials on July 22 | |